📝 Notes

Apr 1, 2026

CazeTV x LiveLike kick off

Invited rodrigo.porto@ltv55.com.br Alex Hay Vinay Verma larold@livemode.com

Attachments CazeTV x LiveLike kick off

Meeting records Transcript Recording

Summary

Sponsor negotiations drove critical decision deadlines with platform views, SSO strategy, and project timeline dependent on external agreements.

Tier Differentiation and Payment
Game tier differentiation depends on securing a sponsor, requiring premium users to sign in via the sponsor's loyalty program. Without a sponsor, a direct payment gateway would be implemented to charge users for premium access.

Sponsor and SSO Deadline
The team must decide by the 8th or 9th whether to embed the game in a sponsor's ecosystem or proceed independently, impacting platform view requirements. The Single Sign-On (SSO) strategy must also be defined by the 9th, choosing between the sponsor's native SSO or external vendor implementation.

Load Testing and Timeline
Rigorous load testing was approved for a safe range of 5 to 8 million concurrent users to manage expected usage spikes before games. The target completion date is between May 18th and 20th, contingent on receiving key sponsor and SSO information by the critical deadline.

Details

- **Game Tier Differentiation and Payment Structure**: The distinction between common and premium game tiers depends on whether a sponsor is secured (00:01:25). If a sponsor is involved, the premium user would need to be signed in as part of the sponsor's loyalty program, while the common user would not be a member. If a sponsor is not secured, the team would implement a direct payment gateway to charge users for premium access (00:02:46). The best scenario involves embedding the game into a third-party sponsor's application (00:00:00).
- **Sponsor Decision Deadline**: The team is in negotiations with a potential sponsor and needs to decide by Wednesday or Thursday, the 8th or 9th, whether they will embed the game within the sponsor's ecosystem or proceed with an independent web solution and payment gateway (00:02:46). This timeline is critical to allow adequate time for development integration (00:04:01).
- **Platform View Requirements**: The required platform views depend on the sponsor decision; embedding into a sponsor's app would prioritize a mobile-first experience. However, if the project is maintained as a normal web solution, it would need to be responsive for both mobile and desktop views (00:05:11). Developing for both mobile and desktop views would require approximately four to five extra business days due to the need to ensure compatibility and feedback loops for visibility on both sides (00:06:48).
- **SSO Implementation Strategy**: The implementation of Single Sign-On (SSO) depends on the sponsor agreement. If the project is embedded into a sponsor's application, they expect to use the sponsor's native SSO. If no sponsor is secured, the team will need to bring in external companies to be the technology representatives responsible for the SSO implementation and integration (00:09:16). The SSO solution needs to be defined within the same critical timeline as the sponsor decision, by the 8th or 9th, because development and integration run in parallel and data communication is essential for the user experience (00:10:49).
- **Social Sharing Platforms**: The requested platforms for social sharing include YouTube, Instagram, and Twitter. The team also requested that WhatsApp be included, with sharing implemented as a link (00:12:09).
- **Analytics and Metrics**: The team is currently satisfied with standard engagement metrics, such as the number of predictions made, accuracy percentage, and streaks, and will prioritize features based on the overall timeline (00:14:30). The

focus remains on building the product within the target timeline of eight weeks, allowing for feature prioritization based on viability and implementation cost (00:15:31).

- **Project Timeline and Milestones**: The current target for completing the project, contingent on receiving key information by the 8th or 9th of next week (sponsor and SSO mechanism), is around the 18th or 20th of May (00:15:31). A working demo for User Acceptance Testing (UAT) is planned for the week of April 27th (00:27:31). If minimal changes are required after UAT, the goal for the final go-live date is the 29th or 30th of May, providing a buffer before the desired go-live date of May 11th (00:28:31). If the sponsor does not onboard by the 9th, the development cycle would start later, finishing by the 5th of May (00:31:04).
- **Load Testing Requirements**: Given the expected high volume of users, especially the high spike in concurrent usage minutes before a game, rigorous load testing is required (00:21:24). The team agreed to test on the higher side, moving from the normal slab of 2 to 5 million concurrent users to a safer range of 5 to 8 million to manage extreme spikes (00:22:15).
- **Next Steps and Communication**: The team agreed to establish a Slack channel for ongoing communication regarding critical tasks and issues (00:22:15) (00:35:22). A weekly call will also be scheduled to manage tasks and rollout (00:23:28). Vinay Verma will prepare a simple timeline with milestones by Monday and will schedule two calls next week: one on Monday to walk through the plan, and one on Thursday for an update on the sponsor negotiation and to potentially adjust the plan (00:25:38).
- **Design and Branding Guidelines**: The look and feel of the game will follow the Kazet TV brand guidelines, regardless of whether a sponsor is secured. The Kazet TV brand guidelines need to be shared so the design team can begin planning (00:33:10). Once the brand guideline is provided, the development team will prepare a Figma design of the overall game experience for the team to review and provide feedback on (00:34:08).

Suggested next steps

- [ ] [Luiza Arold] Share Poll Data: Translate results; share recent poll data/statistics with the team.

- [ ] [Vinay Verma] Update Load Testing: Adjust testing scope; increase load testing slab to 5 to 8 million concurrent users.
- [ ] [Alex Hay] Setup Slack Channel: Create external Slack channel for ongoing communication with Luiza Arold and Rodrigo.
- [ ] [Alex Hay] Schedule Weekly Call: Set up recurring weekly call to review project progress and outstanding tasks.
- [ ] [The group] Finalize Integration Decision: Resolve the sponsor status or internal SSO mechanism by April 8th or 9th.
- [ ] [Vinay Verma] Deliver Project Plan: Provide project plan document outlining milestones by Monday.
- [ ] [Vinay Verma] Schedule Followup Calls: Schedule 2 additional calls: one on Monday, one on Thursday, for next week.
- [ ] [Luiza Arold] Share Brand Guidelines: Send the Kazet TV brand guidelines document to the development team.

You should review Gemini's notes to make sure they're accurate. Get tips and learn how Gemini takes notes

Please provide feedback about using Gemini to take notes in a short survey.

📖 Transcript

Apr 1, 2026

CazeTV x LiveLike kick off - Transcript

00:00:00

Luiza Arold: Okay, perfect.
Alex Hay: There we go.
Luiza Arold: All
Vinay Verma: Yeah. Okay.
Luiza Arold: right.
Vinay Verma: Uh so uh just couple of things uh when I got through this uh documentation u uh what is the expectation for the common and premium game tiers. If uh either one of you want to explain or want to put forward your point towards that. uh just to understand what we understand is that when someone will pay for a specific amount uh a common user will move from a uh to the premium user segment that's what my understanding but what would be that that value uh or the amount and uh second question would be that uh where this payment transaction will happen will it happen on your app or is there any integration with the third party payment services how is
Luiza Arold: Okay. Um, pause. Can I answer? Okay. So we are we're not 100% sure yet for to to answer all those those questions but in our um best scenario and what we are fighting for we are going to embed the our our game into a third party um application uh that's we're calling a possible sponsor of the project.

00:01:25

Luiza Arold: So the sponsor has an app and that app and we will embed the application into that app. That's um a scenario we're we're fighting for. But if we don't manage to do that, then we're going to have our own um our own. We are going to be the 100% owners of the product and we're going to do it on our own um web um develop development. Okay. But it's basically just a web um um pro project that we're going to embed into an app or maintain the the web as web solution. Okay. And what what differentiates the

common user for the the premium user?
Vinay Verma: Okay.
Luiza Arold: It will depend also if we have the sponsor. Okay. So basically um if we have a sponsor and we understand that um for that we're going to need access to the sponsor to a database from the sponsor and basically telling us if the user that is logged in is part of a loyalty program for example. So that can be um the differentiation between the common user and the premier user.

00:02:46

Luiza Arold: The premium user has to be um u signed in as a user from
Alex Hay: Oops.
Luiza Arold: the loyalty program and the common user is not a member of the loyalty program. So that's the scenario if we have a sponsor. If we don't have a sponsor, maybe we're just going to have a gateway, a payment gateway, and then we'll need to to charge the user directly to be part of the premium premium
Vinay Verma: Okay, got it.
Luiza Arold: link.
Vinay Verma: Sounds sounds perfectly. And um yeah, please go
Alex Hay: Do you have a time time frame on um on that conversation just so we can decide you know whether
Vinay Verma: ahead.
Alex Hay: we are you know obviously embedding within the sponsors ecosystem or whether you know we're we're pivoting
Luiza Arold: What uh until what is the due date? Until when do we have to to answer that? because we are in the middle of negoti negotiations with the sponsor and today in two hours we're going to have a a business model conversation with them to understand if we are going forward with it or or not.

00:04:01

Luiza Arold: So but I need to understand like uh until when can
Alex Hay: Okay.
Luiza Arold: we give you the answer?
Alex Hay: Uh, good question, Vina. When do you think like how quickly do we need to

know um,
Luiza Arold: Yeah.
Alex Hay: you know, whether it's the sponsor or whether we're embedding a a payment gateway in the experience?
Vinay Verma: I think um max to max by eighth or ninth I think uh that would be a better option for us to incorporate everything.
Luiza Arold: So, we know to the end of the next week.
Vinay Verma: Yeah. Yeah.
Alex Hay: See?
Vinay Verma: And and or or like 8th or 9th uh I'm saying so that is Wednesday or Thursday
Luiza Arold: Mhm.
Vinay Verma: coming.
Luiza Arold: Okay.
Alex Hay: Use that.
Luiza Arold: Okay.
Alex Hay: Use that to put pressure on the
Luiza Arold: Yeah. Yeah. A very good very good argument.
Alex Hay: sponsor.
Luiza Arold: Yeah. Yeah.
Vinay Verma: right now. Um I think uh there are other question um features that is expected here in the documentation side.

00:05:11

Vinay Verma: Most of these are available with us and uh we can utilize our premium users of the AI predictions and leaderboards. Uh one more questions I I think that u that do we need it only for the web view or we also want to prepare this for the desktop view.
Luiza Arold: that I think that also depends because if we're um talking about embedding into the app of the youth of the the sponsor so it's basically a uh uh a mobile first um experience that we that we'll need to to to develop. Um but if talking about a normal web exper web web experience that has to be responsive mobile mobile and and desktop then we're probably going to go need need the both of them. What what is the impact on the on the development side having both or either? So I get we I think we got frozen. Sorry. Uh my question was uh what is the the the tech the dev
Alex Hay: Who?
Luiza Arold: side um the difference between having both uh mobile and and desktop or

having just one

00:06:48

Vinay Verma: So if we go only for the mobile options,
Luiza Arold: option.
Vinay Verma: uh those are uh that will take lesser time first, lesser effort and uh if we go for both uh then in that situation it may take a little longer and uh because we also have to take care of uh lot of uh
Luiza Arold: Mhm.
Vinay Verma: you can say uh compatibility in the view from both sides uh in the visibility. So that takes approximately four to five business days extra and um
Luiza Arold: Yes.
Vinay Verma: uh depending on the features we also have to go and accept or you can say that u wait for your feedback that is it look fine on mobile and also in the desktop. So that will also take time. So uh that is that is the major difference. Uh that's why I asked and for the
Luiza Arold: Okay.
Vinay Verma: more we it will be easier for us but uh yes it is entirely depending or based on the demand we can build it for both
Alex Hay: It's more just um you know wanting to make sure that we similar to the sponsor question right just

00:07:57

Vinay Verma: ways.
Luiza Arold: Okay.
Alex Hay: making sure that we we know early um you know what the requirements are just so that we can factor in all of these different requirements and efforts. Um so it's more just yeah from a prioritization and a and a um you know and a resource thing from our end to make sure that yeah we can deliver everything um on
Luiza Arold: Mhm. Okay. Yeah, of
Alex Hay: time.
Vinay Verma: Okay. Um and um there's one followup question in terms of SSO.
Luiza Arold: course.

Vinay Verma: So um the SSO implementation that we are doing it do do you have anyone specific from your side who will be working with us on the technology uh who will perform integration or SSO or how do you want to do that with the API? Is there any other method that because we utilize APIs, keys or APIs whatever either we can provide or you can provide and we can
Luiza Arold: Mhm.
Vinay Verma: consume
Luiza Arold: Um for that for that question also we we don't have um a team here available uh to implement that.

00:09:16

Luiza Arold: So we are talking with third party companies to implement um if we're going to implement an an own SSO for caset but that also depends on the sponsor because if we're embedding the the the project into the sponsor's application and then we imagine that we're going to use the the sponsors SSO, native SSO. So that would be um something that we will have to put live like and a sponsor directly in touch. So you can um organize how it will be done.
Vinay Verma: H okay. Okay. So um so what I understand is at present uh from the case TV there are no tech guys who who are participating in the integration. It will depend uh from the sponsor and uh in case if they want to bring in some of the tech resources.
Luiza Arold: Yeah.
Vinay Verma: Okay.
Luiza Arold: Um, and if we don't have a sponsor, that's a scenario,
Vinay Verma: Okay.
Luiza Arold: then we're we are we are starting to talk um with companies that will um be that that um technology representatives here from our side.

00:10:49

Luiza Arold: So they are going to be the owners of the the SSO implementation here and then they can they they will need to build that and then um talk with you guys to to for the integration. So that is that also like something that you need uh to know as soon as possible or how how is you're already planning to work on that or is it like some some some weeks

Vinay Verma: Uh I think same timeline I I would say uh because what happen is uh
Luiza Arold: on
Vinay Verma: the development and uh integration goes both in parallel but uh we cannot keep it hanging because even though development is completed and if we are not able to both of the organization not able to talk to each other from the data point then it will not be a good experience for user. So yes, I I would say that in the similar timeline, we should be able to finish it
Luiza Arold: Okay, I think that's the my main pain point here right
Vinay Verma: out.
Luiza Arold: now. We talked about Yeah, because the bottleneck don't have nothing like really advanced with no company.

00:12:09

Luiza Arold: So, we're going to have put on some gas. Yeah. Yeah.
Vinay Verma: Okay. Uh so uh now coming to one more feature of uh social sharing.
Luiza Arold: Okay.
Vinay Verma: Um so is there any specific list of social platform more apart from
Luiza Arold: Sorry,
Vinay Verma: these?
Luiza Arold: you uh you got uh frozen for a while. Can you repeat you?
Vinay Verma: Okay. Okay. Okay. I I was saying that um I I see a request as uh case TV leaderboard and social sharing. So this social sharing would be on the YouTube, Instagram and uh uh Twitter. Is there any other platform that we are targeting uh to share it upon?
Luiza Arold: I'd say WhatsApp if if
Vinay Verma: Okay.
Luiza Arold: possible.
Vinay Verma: Okay. So um on WhatsApp is just the link uh you are saying or the whole experience the link.
Luiza Arold: I'll say the link
Vinay Verma: Okay. Okay. That's more or less that works out. Uh I think I think uh that that sounds fine.

00:13:25

Vinay Verma: I want to uh I have some analytics related pieces what uh
Luiza Arold: Okay.
Vinay Verma: you may want to see in future. So give me one second. Let me pull it
Alex Hay: 12 V pulls that up. So, basically, just so you guys know, essentially what what I did uh last week was essentially create a a
Vinay Verma: out.
Alex Hay: product summary essentially of everything we've spoken about, including obviously everything we've agreed on the LOI um and essentially explained um in writing what we're building um and and obviously the time frames and everything. Um so, that's essentially what Vine has and and essentially what he's going to be working with the team to deliver, which is essentially what we're going through here.
Vinay Verma: Yeah. Yeah. Right. Yeah. And thank you for that,
Luiza Arold: Mhm.
Vinay Verma: Alex. Uh that is very much constructive what I've got it. Um okay. Uh so in terms of engagement metrics like uh there are there are uh lot of uh statistics uh that we can build it.

00:14:30

Vinay Verma: So is there any specific type of statistics that you are looking forward because we have got um number of predictions made accuracy percentage or streaks these kind of statistics are available and there are few more also apart from this. So is there any specific um statistics that you are looking for? There are a few more like per match you will need the data or you need the aggregated data or you will need the real time. So there are plenty of offerings in terms of statistics. We can show it to you once uh we are going ahead in terms of uh experience and once it is done. But is there anything specific that you have it in mind as of now?
Luiza Arold: I don't think so. I think we we'll go like with the standard and then we can see other features as well.
Vinay Verma: Perfect.
Luiza Arold: I think it will all depend on the timeline as well. So like how long does it cost to implement or uh I mean in tech
Vinay Verma: Mhm.
Luiza Arold: weeks or or so.

00:15:31

Luiza Arold: So I think that we are our most uh the most important thing to us is to to build it in uh the I think it's eight weeks right we have as as a a target timeline so then we can prioritize features and uh understand what is viable or not as
Vinay Verma: Okay, sounds good. Uh, sounds good for now. I think uh as of now it sounds uh fine.
Luiza Arold: Mhm. Do you uh Vinnie have a a timeline for to to show us today? So like uh what your dev week will look like just like overall and then the milestones within this this timeline for us to have an
Vinay Verma: Um,
Luiza Arold: idea.
Vinay Verma: roughly I can say we want to target um everything by uh 18th or 20th of May.
Luiza Arold: Mhm.
Vinay Verma: Uh considering that we receive most of the information by 8th or 9th and
Luiza Arold: Mhm. Yeah. So it will be sponsor and uh
Vinay Verma: uh
Luiza Arold: SSO mechanism, right?
Vinay Verma: correct correct and then I think we would be able to uh share

00:17:00

Luiza Arold: Okay.
Vinay Verma: it with you by 20th or 21st and uh you can do testing from your side and if there are any expectation mismatch. We can correct those and then it would be good for us to go live in the last week of
Luiza Arold: Okay,
Vinay Verma: April
Luiza Arold: perfect. Last week of April is 27th of April.
Vinay Verma: 27th.
Luiza Arold: Okay, sounds good. Yeah. Yeah, sounds good.
Alex Hay: that will just obviously give us the flexibility um you know in case anything comes up that we're not expecting um and will also give us the the time uh to do the

Luiza Arold: Yeah.
Alex Hay: appropriate load testing because obviously we're expecting significant um you know usage uh and we want to make sure that you know obviously as we agreed that um that that's been tested thoroughly um yeah with that appropriate uh level of of concurrent usage. Um, so that time frame just allows us to to be
Luiza Arold: Yeah.
Alex Hay: flexible.
Luiza Arold: Yeah. As just a a quick um fun fact.

00:18:09

Luiza Arold: Um yesterday we we made like a a fast poll. We were talking in our YouTube lives that we were um we were broadcasting a game and then we there was one question that we were that we asked um what what exactly is is in which time if you had like um the game starting at 3:00 when you're going
Alex Hay: Yeah.
Luiza Arold: to post your your your predictions your predictions and then we had like ah a week um before the day before exactly in the same day and minutes before minutes before the the game and then I think was like guess guess what 50% is like minutes before the game before the game and yeah
Alex Hay: Really? All right.
Luiza Arold: and just for you to have like a a small uh perception of how big it's going to be like yesterday that Brazil was playing and it was a friendly match uh the peak uh simultaneous devices was five million people.
Alex Hay: Oh,
Luiza Arold: Yeah. So I mean the the the workup is in 70 days and it was a friendly match.

00:19:17

Vinay Verma: Mhm.
Alex Hay: wow.
Luiza Arold: So you can imagine and yesterday we also broadcasted uh the last playoff Bolivia and Iraq. I mean who will be interested about this game? Actually 200,000 Brazilians were at midnight watching this game.

Alex Hay: You guys are crazy about
Luiza Arold: So just for you guys to feel how powerful and how people
Alex Hay: football.
Luiza Arold: will be using. We also posted we made a poll. We can share with you some of those results. We can translate and share. Uh people uh I think 70% we said like we are preparing a prediction game. Would you guys uh like to to join it? And it was like 70 70 80%.
Alex Hay: Wow.
Luiza Arold: Yeah.
Alex Hay: Amazing. Yeah, please do share the statistics.
Luiza Arold: Yeah.
Alex Hay: That would be great. Yeah,
Luiza Arold: Yes.
Alex Hay: we um I was that's that's great.
Luiza Arold: Very for you guys to know.
Alex Hay: Um I was talking to our uh chief technology officer yesterday about this and um he was he was really excited to hear about you know how many expected users there are.

00:20:29

Alex Hay: Um just because you know typically concurrent users you know we sometimes get up around 5 to 8 million um with our partners with Yahoo consistently
Luiza Arold: Okay.
Alex Hay: um but you know we've got I think we've got three or four projects at the moment um you know similar to this one Kazet TV with uh around the World Cup. Um so it's going to be it's going to be fun to see to see the the massive numbers come through. It's going to be great. But um that's obviously why the yeah the testing is going to be really important um just to make sure that we can support you know this uh this traffic as it as it comes through because we know that yeah if a if a QR code flashes up on the screen a couple of minutes before the game to put in your predictions then we're sure that there'll be lots of people who are rushing to to get get it done. So, um, as much as we hope that people are prepared and they're doing it, you know, a week in advance, I don't think that's going to

00:21:24

Luiza Arold: Yeah. No, no, it's not gonna happen.
Alex Hay: happen.
Luiza Arold: Yeah, they want to know like the last minute if any players in they will listen to the pre-match to understand the odds.
Alex Hay: Yeah,
Luiza Arold: So I mean it will be
Alex Hay: exactly.
Luiza Arold: crazy
Alex Hay: Exactly. Uh, Rodrigo, he'll he'll be he'll be prepared. He'll be he'll have the
Luiza Arold: prepared. He's very prepared. I mean he's thinking five weeks ahead already.
Alex Hay: Perfect.
Luiza Arold: I am more like same day with the mushes going and
Alex Hay: Ah, you're one of the 10
Luiza Arold: Louisa I have to bet five minutes.
Alex Hay: million.
Luiza Arold: Oh, okay.
Vinay Verma: I I think uh we will have to um kind of test it out in a little higher side because what I can relate it that on the last minute the spike will go up very very
Luiza Arold: Yeah. Yeah. Yeah. Yeah. That's that's the key point there,
Vinay Verma: high.
Luiza Arold: I think.

00:22:15

Luiza Arold: So, maybe in in a minute we'll have 100,000 concurrent and then another minute we'll have 2 million and then 5 million, for example.
Vinay Verma: All right.
Luiza Arold: So that's something where we need to be
Vinay Verma: Yeah. Got it.
Luiza Arold: really um pay a lot of attention. So that's that's Yeah.
Vinay Verma: We'll keep a check on that uh to keep a higher side of the load testing when we are doing it. So uh normally we have a slab of uh 2 to 5 million but I think in this case we should touch 5 to 8 million on a safer keeping it on a safer side so that even last

Alex Hay: Cool.
Vinay Verma: minute your count goes spike up it would be able to control and manage
Luiza Arold: Yeah,
Vinay Verma: it.
Luiza Arold: perfect.
Alex Hay: So,
Luiza Arold: Okay.
Alex Hay: just a couple of housekeeping things. So, um do you guys work on Slack?
Luiza Arold: Uh, yep, we do.
Alex Hay: Cool. So, what we're going to do is we're going to set up a Slack channel um so that we can communicate ongoing for, you know, critical tasks and and issues that need to be resolved quickly.

00:23:28

Alex Hay: Um and then we'll also look to set up a a weekly call with you guys to, you know, obviously have something in the diary and we can continue to work through um you know, all of the different tasks that we need to complete to to roll this out. Um and yeah, obviously available on WhatsApp, Rodrigo, if you need anything critically. Um, but I think what's going to be most important for this project is really having the clarity around, you know, the the sponsor um or or a payment gateway uh and also the SSO solution um and how we're implementing that. They're the two big pieces for us that we need to know as soon as possible uh to be able to understand, you know,
Vinay Verma: Yep.
Alex Hay: how we actually pull this project together. um from a from a I guess the the the the play predictor, the trivia, you know, the the leaderboard perspective, we're not concerned about that. Uh that's, you know, that's relatively straightforward for us to implement. Um and you know, some of these bigger pieces are really going to be the ones that that are are more critical.

00:24:30

Alex Hay: Um so, yeah, we're we're excited. Um we think it's going to be great. Uh we just need to yeah figure out these couple of bits and and um we'll be we'll be well on our way.

Luiza Arold: Mhm. Perfect. Great. uh what I so on our on our side we are going to pursue the sponsor and SSO platform so we can have it by 8 the 8th and what I I'd love to to ask you guys is is
Vinay Verma: Yeah.
Luiza Arold: for for us to have like a simple timeline with like milestones so what's what are we doing in each of these weeks so we can share inside with our leadership as Well, yeah. And uh with our leaders and and for us to keep track as well of uh what will be delivered, what we should expect and and we can move forward with this, what we can see that next week will be a request to us so we can
Vinay Verma: Okay.
Luiza Arold: already prepare and and and deliver to you guys. So

00:25:38

Vinay Verma: Right. I think uh I I would be able to give you something by Monday on in terms of plan.
Luiza Arold: perfect.
Vinay Verma: uh however uh considering that in case if uh the sponsor is not coming uh by 8th then whole cycle will I have to redo
Luiza Arold: Yeah, of course. Of course. And this this is why I want to have it so we can understand where are the bottlenecks,
Vinay Verma: Okay.
Luiza Arold: the critical paths. So we can we can move uh quicker and and and yes and understand our the flexibility here as well. Yeah.
Vinay Verma: Yeah.
Luiza Arold: Yeah.
Vinay Verma: So, a couple of things here. So,
Alex Hay: Yeah.
Vinay Verma: I will schedule two more calls here. Um, one on Monday and one on Wednesday coming week.
Luiza Arold: Mhm.
Vinay Verma: uh so that uh on the Monday I can walk you through about the plan and milestone. on Wednesday we will have a uh you want to touch it on Wednesday or Thursday uh considering the

00:26:28

Luiza Arold: Okay.
Vinay Verma: negotiation with the sponsor so that we can have an update and then we can relatively make a changes in the plan uh if we are going diagonal X or we are moving toward diagonal
Luiza Arold: Okay. Okay. Perfect.
Vinay Verma: Y right so Wednesday or Thursday second
Luiza Arold: Makes sense.
Vinay Verma: call next
Luiza Arold: Uh Thursday to put on Thursday. Yeah, Thursday. I think maybe we can have another call with the sponsor. Yeah, in the beginning.
Vinay Verma: Okay.
Luiza Arold: Thursday sounds
Vinay Verma: Okay. So,
Luiza Arold: good.
Vinay Verma: I'll set one on Monday and one on Thursday and then uh probably after that we can have u recurring on the Wednesday so that we can keep floating the plan that we are setting it up.
Luiza Arold: Awesome.
Vinay Verma: And um so Alex u on the recurring uh meeting will you be would you like to join or I think I can continue
Alex Hay: Yeah, put me on the meetings. Um, I'll join if I can. Uh, I should be able to join next week,

00:27:31

Vinay Verma: there.
Alex Hay: but I'll be traveling the following week. So, um, I'll I'll do what I can to join. But um yeah, just keen to make sure that everything's progressing and um yeah, I'll I'll I'll stay in touch on um on the SL
Vinay Verma: All right. Okay. Uh,
Alex Hay: obviously.
Vinay Verma: so I'll try to do it more or less same
Luiza Arold: Let let me ask you, sorry, let me ask you a question that just came up here in my mind. Um,
Vinay Verma: time.

Luiza Arold: all all these um dates were talking about here. those we are looking at at an objective to to have the product ready at the week of the 27th of April. Right.
Vinay Verma: at the week of 27th April. That is right.
Luiza Arold: Okay.
Vinay Verma: At least you it will be in your hand to test it out or
Luiza Arold: Yeah. Yeah. Okay.
Vinay Verma: you can give a feedback to us.
Luiza Arold: Okay.
Vinay Verma: That's what the plan

00:28:31

Luiza Arold: So,
Alex Hay: So it's essentially the first stage of UAT on that week.
Luiza Arold: my
Vinay Verma: is.
Alex Hay: So it won't be the finished product, but it'll be, you know, a working um almost like a working demo uh that you guys can give feedback on and and we can make the changes then. Um Vina, do we have a final predicted date for um go live at this stage?
Vinay Verma: So let's let's yeah so let's assume that there are very minimal changes we come across after 27th of April then we can go ahead in the final by 29th if there are more then we may look for one more day but I think by 29th and 30th max to max we should be able to
Luiza Arold: Okay.
Alex Hay: Rodrigo,
Luiza Arold: Okay.
Alex Hay: what was your plan? Go live. It was Was it the first or second week of May?
Luiza Arold: Yeah. 11th of May.
Alex Hay: 11th of May. So, we've got we've got we've got some
Vinay Verma: We we got we'll have some buffer

00:29:23

Luiza Arold: All right. But but my my my main question is
Vinay Verma: and

Luiza Arold: um this this um deadline of of of the 8th or 9th of April about the sponsor the SS. So um we are we are receiving this date aiming at the the 27th of 30th of April to to so that we will receive that demo and then we would have all these like nearly 10 days to test everything and go live at the 11 if Yeah.
Vinay Verma: That is also fine.
Luiza Arold: Okay. But if we um internally understand that it won't it wouldn't be like a disaster if we are going live at the 18th of May not the 11th. Um it would be okay that we would have like a final answer from the sponsor like the next week like the 14th 15. Does it work the same or or is it a little bit different?
Vinay Verma: Um I I got it that that so I think um I think that's why I have kept two calls next week so that you will have a little fair idea that where my sponsor discussion is going on and if let's assume that by 9th your sponsor does not on board okay I'm taking it towards a negative diagonal fest then I will re plan everything and then my development cycle will start a little later uh could be on from 20th

00:31:04

Vinay Verma: onwards or 18th onwards and then it will finish by 5th of May and then you will have 8 nine days from there to go live So,
Luiza Arold: Okay.
Vinay Verma: so I I that's why I said that we can go in either of these two
Luiza Arold: Okay.
Vinay Verma: diagonals. If uh sponsors onboarded, yes, sponsor not onboarded, no. And we can replan the
Luiza Arold: All right. Okay. So,
Vinay Verma: dates.
Luiza Arold: so our our deadline is 8 on 9th next week to have the game on the 11th of May. Yeah, if we going to receive in the end of April test, Q&A everything and Okay. Okay.
Vinay Verma: That is right.
Luiza Arold: Yeah, makes
Vinay Verma: Yeah.
Luiza Arold: sense.
Vinay Verma: Okay. I I think we are good for now. Uh most of the things are clarified and um uh Alex all over to you if you want to add something
Alex Hay: I think that was it.
Vinay Verma: further.
Alex Hay: Yeah, today was really about you guys meeting Vine, getting the chance to ask

a few questions.

00:32:09

Alex Hay: Um, make sure that we've got all the right information we need to start to plan the project out. Um, we'll start to build the the project plan now with, you know, obviously this conversation in mind and and obviously there's a few, you know, things that we need from you guys to to finalize that. Um, but I think all in all, yeah, we're we're excited, really confident that um we can we can deliver a really fun, cool game. And um yeah, it'll be it's going to be great.
Luiza Arold: Okay, perfect. Let me ask you one more thing. Um,
Vinay Verma: Yeah. Yeah.
Luiza Arold: we about the the the the U not not the UX but the design of the game. Um, I think we need to share with you like a document or something for the
Alex Hay: Mhm.
Luiza Arold: look and feel of of the the the directions and everything.
Vinay Verma: Correct.
Luiza Arold: Um, does that need to be prepared already? What kind of information do you normally need? So like we want to give the best information possible for you to design the best way possible.

00:33:10

Alex Hay: Yeah.
Luiza Arold: So what is expected?
Alex Hay: I think the answer to that question will probably I mean my my assumption was that depending on whether the sponsor comes in we'll be using the sponsor's brand guidelines. If it is Kaza TV then we'll be using the Kaza TV brand guidelines.
Luiza Arold: Yeah.
Alex Hay: So until we can define that it
Luiza Arold: Yeah. I don't I don't think so.
Alex Hay: probably
Luiza Arold: Correct me if I'm wrong.
Vinay Verma: So,
Luiza Arold: Um is a caz prediction game.

Vinay Verma: uh, ready?
Alex Hay: Okay.
Luiza Arold: So if we on the app of the sponsor or if we have the solution
Alex Hay: Okay.
Luiza Arold: um 100% internally the the look and feel would be
Alex Hay: Okay.
Luiza Arold: pretty much similar.
Alex Hay: Okay. If can you share the KZA TV uh brand guidelines with us then please? Um that would be helpful uh so that our design team can start planning that.
Luiza Arold: Sure.
Alex Hay: Um we can input you know brand logos as well uh if if we want to.

00:34:08

Alex Hay: Um but if if it's decided that you guys are going down the Kaza TV um brand front, then yeah, we can definitely that would be that would be good to to get our hands on that.
Vinay Verma: Yeah.
Luiza Arold: Okay.
Vinay Verma: So uh ju just to take you a little uh detail here uh Rigo that once you share the brand guideline we will prepare a Figma design for uh from our side how the overall game uh experience will looks like only from the design wire or design frame side. We will give it to you u to provide any feedback on that design and uh in case if there are any font size, color changes or images changes needed we will incorporate that and then we proceed further. So yeah the brown brand guideline would be the first input for us to prepare the
Luiza Arold: Perfect.
Vinay Verma: design.
Luiza Arold: Anything else that you need from us? Um, in spite of in spite of the spite the what we talked here some some definitions and different brand guidelines.
Vinay Verma: Uh I think uh not at the start but uh maybe I can tell you more on Monday uh in case if anything apart from it this uh if if the

00:35:22

Luiza Arold: Good night.
Vinay Verma: Figma is needed from your side or not uh I'll can uh clarify that internally and then
Alex Hay: Great.
Vinay Verma: come to you on Monday. But brand guideline is must uh needed.
Alex Hay: I think um yeah, that was it for today. So,
Luiza Arold: Okay.
Alex Hay: we'll um we'll get working on our side, start preparing everything. Um and yeah, we'll have more to share on Monday. Uh and um yeah, looking forward to getting into the project. As I said, we'll kick off, we we'll send those um invites for the meetings next week. We'll set up the external Slack channel. Is it just you guys? You two the best two people just to have in there for now.
Luiza Arold: Yeah. Yeah, I think so.
Alex Hay: Perfect. Um, and yeah, Rodrigo, you you obviously can get me on WhatsApp as well if you need anything. Um, and Louisa, please feel free to do the same if if you need anything um, direct.

00:36:11

Alex Hay: Uh, but yeah, excited to get
Luiza Arold: All right, you too. Yes, we're excited, guys. And uh for Monday,
Alex Hay: going.
Luiza Arold: do you want to set a time already or
Vinay Verma: I think uh it would be same time uh uh same time I'll set it up or maybe 30 minutes before just to avoid
Alex Hay: Does that work you
Luiza Arold: Yeah,
Vinay Verma: conflicts.
Luiza Arold: for me for me it doesn't uh but I'll I'll work around it.
Alex Hay: guys
Luiza Arold: If if you don't have any other slot, I'll make it work.
Vinay Verma: Uh yeah.
Alex Hay: do earlier? Does any earlier work for you?
Vinay Verma: Yeah,
Luiza Arold: What?

Vinay Verma: it does. It
Alex Hay: Any earlier Louisa?
Luiza Arold: No, let's go with 10.
Vinay Verma: does.
Luiza Arold: Uh, I'll I'll ask my my my my peers to take over a meeting for
Alex Hay: Okay.
Luiza Arold: me.
Alex Hay: So, it's the same time as this, right? Because you're This was at 10 a.m.
Luiza Arold: Yeah.
Alex Hay: for you,
Luiza Arold: Yeah.
Alex Hay: 9:00 a.m. for me. Okay, cool. Perfect.
Luiza Arold: We are one hour ahead.
Alex Hay: One hour ahead. Perfect.
Luiza Arold: So,
Alex Hay: I haven't been to Brazil, so I I don't know. Maybe I'll have to I'll have to
Luiza Arold: you have to visit.
Alex Hay: visit.
Luiza Arold: Yeah, for sure.
Alex Hay: Perfect. Um, well, this is great. Uh, thank you very much, guys.
Vinay Verma: Great. Thank you.

Transcription ended after 00:38:13

This editable transcript was computer generated and might contain errors. People can also change the text after it was created.